

Website Visculo - Update #24935

Revisi Interhub Outbound Master Customer Visculo

09/07/2025 04:35 PM - Damli H.

Status:	Ready For QC	Due date:	18/07/2025
Priority:	Normal		
Assignee:	Gary Y.		
Category:			
Description Gary, Berikut perubahan nama field : 1. Table : mViscCustSoldTo Field : chKdKota menjadi chNmKota Field : chKdPropinsi menjadi chNmPropinsi 2. Table : mViscCustShipTo Field : chKdKota menjadi chNmKota Field : chKdPropinsi menjadi chNmPropinsi			

History

- #1 - 09/07/2025 04:57 PM - Gary Y.**
Program: hub\OutboundV01.p
- #2 - 10/07/2025 04:48 PM - Gary Y.**
Label di json sudah berubah di PRD, dan sudah dicoba loading ke icapos DEV.
- #3 - 14/07/2025 10:59 AM - Iwan A.**
- Due date set to 18/07/2025
- Status changed from Request to Approved
- #4 - 15/07/2025 04:30 PM - Gary Y.**
- Status changed from Approved to In Progress
- #5 - 15/07/2025 04:30 PM - Gary Y.**
- Status changed from In Progress to Ready For QC